COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/02/2011

ESTIMATE SUMMARY 11:31:04
CONTID: C17654 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 17654-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 302.0 DAYS TIME ALLOW:  11/19/2010° FIXED COMPLETION DAT
CULVERT REPAIRS NEAR CRAIG - SH13/US40 PERCENT TIME:  267.26 ORIG TIME ALLOW: 11/19/2010* FIXED COMPLETION DAT
PROJECT NO: C 0132-018
CULVERT REPAIRS NEAR CRAIG - SH13/US40
NAME OF ROAD:
PROJECT COUNTIES: MOFFEAT
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 06/02/2011 DATE TIME STARTED 07/30/2010
P. O. Box 1330 DATE LET 07/15/2010 DATE WORK BEGAN  09/13/2010
DATE AWARDED 07/21/2010 DATE TIME STOPPED 05/27/2011
DATE CONTRACT EXECUTED  07/30/2010 DATE ACCEPTED 05/27/2011
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 07/30/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 699,582.07 PARTICIPATING $ 1,000.00 $ 500.00
AWARD PROJECT AMT:  $ 684,000.00 NON-PARTICIPATING 686,374.20 186,761.45
PERCENT COMPLETE: 98.25% TOTAL EARNINGS 687,374.20 187,261.45
FUNDS AVAILABLE: $ 12,207.87 STOCKPILED MATERIALS 0.00 -60,081.44
GROSS EARNINGS 687,374.20 127,180.01
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,260.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 677,114.20 127,180.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 677,114.20 127,180.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 127,180.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17654-BID ESTIMATE RUN 06/02/2011
PROJECT: C 0132-018 ESTIMATE NO: 0005 11:31:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY US-40, MP 32.38
0005 202-00035 Removal of Pipe US40, MP 32.38 111.000 111.000
LF 0.000 0.00
50.00000 111.000 5,550.00
0010 202-04002 Clean Culvert US40, MP 32.38 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0015 203-00060 Embankment Material (Complete In Place) US40, M P32.38 3,432.000 3,432.000
CY 0.000 0.00
13.00000 3,432.000 44,616.00
0020 203-01500 Blading US40, MP 32.38 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0025 203-01550 Dozing US40, MP 32.38 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0030 203-01590 Front End Loader (Rubber Tire) US40, MP 32.38 3.500 3.500
HOUR 0.000 0.00
70.00000 3.500 245.00
0035 203-01594 Combination Loader US40, MP 32.38 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0040 203-02330 Laborer US40, MP 32.38 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0045 206-00000 Structure Excavation US40, MP 32.38 3,616.000 3,616.000
CY 0.000 0.00
10.00000 3,616.000 36,160.00
0050 206-00065 Structure Backfill (Flow-Fill) US40, MP 32.38 183.500 183.500
CcY 0.000 0.00
205.00000 183.500 37,617.50
0055 206-01781 *Shoring (Area 1) US40, MP 32.38 1.000 1.000
LS 0.000 0.00
90,665.75000 1.000 90,665.75
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PCN: 17654-BID ESTIMATE RUN 06/02/2011
PROJECT: C 0132-018 ESTIMATE NO: 0005 11:31:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY US-40, MP 32.38
0060 206-01782 *Shoring (Area 2) US40, MP 32.38 1.000 1.000
LS 0.000 0.00
46,706.60000 1.000 46,706.60
0065 208-00007 Erosion Log (8 Inch) US40, MP 32.38 325.000 325.000
LF 0.000 0.00
5.00000 325.000 1,625.00
0070 208-00011 Erosion Bales (Weed Free) US40, MP 32.38 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0075 208-00045 Concrete Washout Structure US40, MP 32.38 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0080 208-00103 Removal and Disposal of Sediment (Labor) US40, MP 32.38 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0085 208-00105 Removal and Disposal of Sediment (Equipment) US 40, MP 0.000 0.000
32.38
HOUR 0.000 0.00
50.00000 0.000 0.00
0090 208-00205 Erosion Control Supervisor US40, MP 32.38 15.000 10.000
HOUR 0.000 0.00
25.00000 10.000 250.00
0095 212-00006 *Seeding (Native) US40, MP 32.38 1.000 0.980
ACRE 0.000 0.00
526.32000 0.980 515.79
0100 212-00032 *Soil Conditioning US40, MP 32.38 1.000 0.980
ACRE 0.000 0.00
1,367.00000 0.980 1,339.66
0105 216-00041 *Soil Retention Blanket (Straw/Coconut) US40, M P 32.38 4,743.000 4,743.000
SY 0.000 0.00
1.64000 4,743.000 7,778.52
0110 420-00102 Geotextile (Erosion Control) (Class 1) US40, MP 32.38 329.000 329.000
SY 0.000 0.00
2.00000 329.000 658.00
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PCN: 17654-BID ESTIMATE RUN 06/02/2011
PROJECT: C 0132-018 ESTIMATE NO: 0005 11:31:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY US-40, MP 32.38

0115 506-00212 Riprap (12 Inch) US40, MP 32.38 96.000 96.000
CcY 0.000 0.00
110.00000 96.000 10,560.00
0120 506-00224 Riprap (24 Inch) US40, MP 32.38 35.000 35.000
CY 0.000 0.00
110.00000 35.000 3,850.00
0125 601-01050 Concrete Class B (Wall) US40, MP 32.38 27.500 27.500
CY 0.000 0.00
425.00000 27.500 11,687.50
0130 602-00000 Reinforcing Steel US40, MP 32.38 2,062.000 2,062.000
LB 0.000 0.00
1.10000 2,062.000 2,268.20
0135 603-01720 72 Inch Reinforced Concrete Pipe US40, MP 32.38 192.000 192.000
LF 0.000 0.00
489.83000 192.000 94,047.36
0140 607-11525 Fence (Plastic) US40, MP 32.38 200.000 200.000
LF 0.000 0.00
2.50000 200.000 500.00
0145 625-00000 *Construction Surveying US40, MP 32.38 1.000 0.747
LS 0.253 1,012.00
4,000.00000 1.000 4,000.00
0150 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
33,451.36000 1.000 33,451.36
0155 630-00000 *Flagging US40, MP 32.38 360.800 360.800
HOUR 0.000 0.00
24.32000 360.800 8,774.66
0160 630-00007 *Traffic Control Inspection US40, MP 32.38 14.000 14.000
DAY 0.000 0.00
147.37000 14.000 2,063.18
0165 630-00012 *Traffic Control Management US40, MP 32.38 53.000 53.000
DAY 0.000 0.00

515.79000 53.000 27,336.87
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PCN: 17654-BID ESTIMATE RUN 06/02/2011
PROJECT: C 0132-018 ESTIMATE NO: 0005 11:31:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY US-40, MP 32.38
0170 630-80341 *Construction Traffic Sign (Panel Size A) US40, MP 0.000 0.000
32.38
EACH 0.000 0.00
15.79000 0.000 0.00
0175 630-80342 *Construction Traffic Sign (Panel Size B) US40, MP 12.000 6.000
32.38
EACH 6.000 94.74
15.79000 12.000 189.48
0180 630-80343 *Construction Traffic Sign (Panel Size C) US40, MP 10.000 5.000
32.38
EACH 5.000 78.95
15.79000 10.000 157.90
0185 630-80359 *Portable Message Sign Panel US40, MP 32.38 134.000 134.000
DAY 0.000 0.00
52.63000 134.000 7,052.42
0190 630-80360 *Drum Channelizing Device US40, MP 32.38 10.000 5.000
EACH 5.000 157.90
31.58000 10.000 315.80
0195 630-80363 *Drum Channelizing Device (With Light) (Flashin g) US40, 10.000 5.000
MP 32.38
EACH 5.000 157.90
31.58000 10.000 315.80
0200 630-80370 Concrete Barrier (Temporary) US40, MP 32.38 800.000 400.000
LF 400.000 16,000.00
40.00000 800.000 32,000.00
0205 630-80380 *Traffic Cone US40, MP32.38 50.000 25.000
EACH 25.000 263.25
10.53000 50.000 526.50
0210  630-85010 *Impact Attenuator (Temporary) US40, MP 32.38 4.000 2.000
EACH 2.000 1,052.64
526.32000 4.000 2,105.28
0215 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 17654-BID ESTIMATE RUN 06/02/2011
PROJECT: C 0132-018 ESTIMATE NO: 0005 11:31:04
CURRENT PREV QTY/ AMOUNT
REE ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY US-40, MP 32.38
0225 700-70016 F/A Fuel Cost Adjustment 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 522,593.00 18,817.38 $ 516,430.13
CAT NO0201 ROADWAY SH-13, MP 90.94
0245  202-00035 Removal of Pipe SH13, MP 90.94 115.000 0.000
LF 115.000 5,750.00
50.00000 115.000 5,750.00
0250 202-00220 Removal of Asphalt Mat SH13, MP 90.94 154.000 0.000
SY 154.000 924.00
6.00000 154.000 924.00
0255 203-01140 Rolling SH13, MP 90.94 0.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0260 203-01500 Blading SH13, MP 90.94 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0265 203-01594 Combination Loader SH13, MP 90.94 5.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0270 203-01597 Potholing SH13, MP 90.94 20.000 0.000
HOUR 6.600 1,650.00
250.00000 6.600 1,650.00
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PCN: 17654-BID ESTIMATE RUN 06/02/2011
PROJECT: C 0132-018 ESTIMATE NO: 0005 11:31:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SH-13, MP 90.94

0275 203-02330 Laborer SH13, MP 90.94 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0280 208-00007 Erosion Log (8 Inch) SH13, MP 90.94 130.000 0.000
LF 130.000 650.00
5.00000 130.000 650.00
0285 208-00045 Concrete Washout Structure SH13, MP 90.94 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
0290 208-00103 Removal and Disposal of Sediment (Labor) SH13, MP 90.94 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0295 208-00105 Removal and Disposal of Sediment (Equipment) SH 13, MP 0.000 0.000
90.94
HOUR 0.000 0.00
50.00000 0.000 0.00
0300 208-00205 Erosion Control Supervisor SH13, MP 90.94 10.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0305 212-00006 *Seeding (Native) SH13, MP 90.94 0.070 0.000
ACRE 0.070 36.84
526.32000 0.070 36.84
0310 212-00032 *Soil Conditioning SH13, MP 90.94 0.070 0.000
ACRE 0.070 95.72
1,367.37000 0.070 95.72
0315 216-00041 *Soil Retention Blanket (Straw/Coconut) SH13, M P 90.94 198.000 0.000
SY 198.000 324.72
1.64000 198.000 324.72
0320 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) SH13, MP 90.94 62.270 0.000
TON 62.270 10,897.25
175.00000 62.270 10,897.25
0325 601-01050 *Concrete Class B (Wall) SH13, MP 90.94 17.500 0.000
cYy 17.500 7,437.50

425.00000 17.500 7,437.50
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PCN: 17654-BID ESTIMATE RUN 06/02/2011
PROJECT: C 0132-018 ESTIMATE NO: 0005 11:31:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SH-13, MP 90.94

0330 602-00000 *Reinforcing Steel SH13, MP 90.94 1,319.000 0.000
LB 1,319.000 1,450.90
1.10000 1,319.000 1,450.90
0335 603-01150 15 Inch Reinforced Concrete Pipe SH13, MP 90.94 20.000 0.000
LF 20.000 1,000.00
50.00000 20.000 1,000.00
0340 603-71005 *10x5 Foot Concrete Box Culvert (Precast) SH13, MP 88.000 0.000
90.94
LF 88.000 97,504.88
1,108.01000 88.000 97,504.88
0340 MATERIAL ALLOWANCE 10'X5'Concrete Box 80.000
Culvert(Precast)SH 13 MP 9.
LF -80.000 -54,255.20
678.19000 0.000 0.00
0345 606-00301 *Guardrail Type 3 (6-3 Post Spacing) SH13, MP 9 0.94 25.000 0.000
LF 25.000 627.75
25.11000 25.000 627.75
0350 606-01385 *Transition Type 3J SH13, MP 90.94 1.000 0.000
EACH 1.000 1,131.58
1,131.58000 1.000 1,131.58
0355 606-01390 *End Anchorage Type 3K SH13, MP 90.94 1.000 0.000
EACH 1.000 1,105.26
1,105.26000 1.000 1,105.26
0360 606-02003 *End Anchorage (Nonflared) SH13, MP 90.94 1.000 0.000
EACH 1.000 1,857.89
1,857.89000 1.000 1,857.89
0365 607-11525 Fence (Plastic) SH13, MP 90.94 80.000 0.000
LF 42.000 105.00
2.50000 42.000 105.00
0370  616-30499 Trash Guard Special SH13, MP 90.94 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0370 MATERIAL ALLOWANCE Trash Guard Special? SH 13 M P 90.94 1.000
EACH -1.000 -5,826.24

5,826.24000 0.000 0.00
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PCN: 17654-BID ESTIMATE RUN 06/02/2011
PROJECT: C 0132-018 ESTIMATE NO: 0005 11:31:.04
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH-13, MP 90.94
0375  625-00000 *Construction Surveying SH13, MP 90.94 1.000 0.500
LS 0.000 0.00
4,000.00000 0.500 2,000.00
0380 630-00000 *Flagging SH13, MP 90.94 293.800 0.000
HOUR 293.800 7,145.22
24.32000 293.800 7,145.22
0385 630-00007 *Traffic Control Inspection SH13, MP 90.94 1.000 0.000
DAY 1.000 147.37
147.37000 1.000 147.37
0390 630-00012 *Traffic Control Management SH13, MP 90.94 12.000 0.000
DAY 12.000 6,189.48
515.79000 12.000 6,189.48
0395 630-80341 *Construction Traffic Sign (Panel Size A) SH13, MP 2.000 0.000
90.94
EACH 2.000 31.58
15.79000 2.000 31.58
0400 630-80342 *Construction Traffic Sign (Panel Size B) SH13, MP 14.000 0.000
90.94
EACH 14.000 221.06
15.79000 14.000 221.06
0405 630-80343 *Construction Traffic Sign (Panel Size C) SH13, MP 4.000 0.000
90.94
EACH 4.000 63.16
15.79000 4.000 63.16
0410 630-80359 *Portable Message Sign Panel SH13, MP 90.94 24.000 0.000
DAY 24.000 1,263.12
52.63000 24.000 1,263.12
0415 630-80360 *Drum Channelizing Device SH13, MP 90.94 5.000 0.000
EACH 5.000 157.90
31.58000 5.000 157.90
0420 630-80363 *Drum Channelizing Device (With Light) (Flashin g) SH13, 0.000 0.000
MP 90.94
EACH 0.000 0.00
31.58000 0.000 0.00
0425 630-80370 Concrete Barrier (Temporary) SH13, MP 90.94 84.000 0.000
LF 84.000 3,360.00
40.00000 84.000 3,360.00
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CONTID: C17654
PCN: 17654-BID ESTIMATE RUN 06/02/2011
PROJECT: C 0132-018 ESTIMATE NO: 0005 11:31:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH-13, MP 90.94
0430 630-80380 *Traffic Cone SH13, MP 90.94 25.000 0.000
EACH 25.000 263.25
10.53000 25.000 263.25
0435 630-85010 *Impact Attenuator (Temporary) SH13, MP 90.94 2.000 0.000
EACH 2.000 1,052.64
526.32000 2.000 1,052.64
CAT0201 CURRENT AMT $ 175,989.07 $ 107,862.63 $ 169,944.07
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0440 620-00020 Sanitary Facility 2.000 1.000
EACH 1.000 500.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT $ 1,000.00 $ 500.00 $ 1,000.00
PROJECT TOTAL CURRENT AMT $ 699,582.07 $ 127,180.01 $ 687,374.20



